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ESTIMATE RUN 05/26/2006

ESTIMATE SUMMARY 14:46:55

CONTID: C15217         ESTIMATE NO: 0001 PROG 2005

PCN: 15217-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Bridge Rehab-Whiskey Creek PERCENT TIME:

PROJECT NO: BR 012A-041                   

Bridge Rehab-Whiskey Creek

NAME OF ROAD: 12

PROJECT COUNTIES: LAS ANIMAS

CONTRACTOR:

TLM CONSTRUCTORS, INC. PAY PERIOD ENDING 05/26/2006 DATE TIME STARTED 04/05/2006

P.O. BOX 505 DATE LET 03/16/2006 DATE WORK BEGAN

 DATE AWARDED 03/22/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/03/2006 DATE ACCEPTED

SWINK CO 81077     719-384-5956 DATE NOTICE TO PROCEED 04/05/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 680,873.35 PARTICIPATING $ $ 101,669.25

AWARD PROJECT AMT: 596,446.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
44,155.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,119.14

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

23.75

TIME ALLOW:

ORIG TIME ALLOW:

80 WORK DAYS

WORK DAYS80

14.93%

579,204.10

101,669.25

145,824.25

144,705.11

$

$

$

$

101,669.25

0.00

101,669.25

44,155.00

145,824.25

-1,119.14

0.00

144,705.11

0.00

AMOUNT DUE 144,705.11 144,705.11

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 144,705.11

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

19.0
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PCN: 15217-BID    ESTIMATE RUN 05/26/2006

PROJECT: BR 012A-041                   ESTIMATE NO: 0001 14:46:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 0.000

L S 0.000 0.00

3,000.00000 0.000 0.00

201-00000  
 

0010 *REMOVAL OF DELINEATOR 4.000 0.000

EACH 2.000 36.00

18.00000 2.000 36.00

202-00090  
 

0015 *REMOVAL OF ASPHALT MAT (PLANING) 824.000 0.000

SY  0.000 0.00

15.00000 0.000 0.00

202-00240  
 

0020 *REMOVAL OF GROUND SIGN 2.000 0.000

EACH 0.000 0.00

90.00000 0.000 0.00

202-00810  
 

0025 *REMOVAL OF GUARDRAIL TYPE 3 233.000 0.000

LF  117.000 351.00

3.00000 117.000 351.00

202-01130  
 

0030 *REMOVAL OF END ANCHORAGE 4.000 0.000

EACH 2.000 370.00

185.00000 2.000 370.00

202-01300  
 

0035 COMBINATION LOADER 20.000 0.000

HOUR 0.000 0.00

122.00000 0.000 0.00

203-01594  
 

0040 *EROSION LOG (12 INCH) 200.000 0.000

LF  171.000 2,394.00

14.00000 171.000 2,394.00

208-00002  
 

0045 *SILT FENCE 1,200.000 0.000

LF  683.000 1,366.00

2.00000 683.000 1,366.00

208-00020  
 

0050 *CONCRETE WASHOUT STRUCTURE 2.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

208-00045  
 

0055 STABILIZED CONSTRUCTION ENTRANCE 3.000 0.000

EACH 0.000 0.00

700.00000 0.000 0.00

208-00070  
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PCN: 15217-BID    ESTIMATE RUN 05/26/2006

PROJECT: BR 012A-041                   ESTIMATE NO: 0001 14:46:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EROSION CONTROL SUPERVISOR 1.000 0.000

L S 0.100 250.00

2,500.00000 0.100 250.00

208-00200  
 

0065 *SEEDING (NATIVE) 0.500 0.000

ACRE 0.000 0.00

1,500.00000 0.000 0.00

212-00006  
 

0070 *SOIL CONDITIONING 0.500 0.000

ACRE 0.000 0.00

2,200.00000 0.000 0.00

212-00032  
 

0075 *SOIL RETENTION BLANKET (STRAW/COCONUT) 2,500.000 0.000

SY  0.000 0.00

3.00000 0.000 0.00

216-00041  
 

0080 HOT MIX ASPHALT (PATCHING) (ASPHALT) 75.000 0.000

TON 0.000 0.00

180.00000 0.000 0.00

403-00720  
 

0085 HOT MIX ASPHALT (GRADING S) (75) (PG 58-28) 358.000 0.000

TON 0.000 0.00

112.00000 0.000 0.00

403-33721  
 

0090 EMULSIFIED ASPHALT (SLOW-SETTING) 250.000 0.000

GAL 0.000 0.00

4.00000 0.000 0.00

411-10255  
 

0095 12 INCH CORRUGATED STEEL PIPE 16.000 0.000

LF  0.000 0.00

30.00000 0.000 0.00

603-10120  
 

0100 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 253.000 0.000

LF  0.000 0.00

18.00000 0.000 0.00

606-00301  
 

0105 *TRANSITION TYPE 3G 2.000 0.000

EACH 0.000 0.00

1,150.00000 0.000 0.00

606-01370  
 

0110 *TRANSITION TYPE 3H 2.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

606-01380  
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PCN: 15217-BID    ESTIMATE RUN 05/26/2006

PROJECT: BR 012A-041                   ESTIMATE NO: 0001 14:46:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *END ANCHORAGE (NONFLARED) 4.000 0.000

EACH 0.000 0.00

2,100.00000 0.000 0.00

606-02003  
 

0120 CURB TYPE 6 (SECTION M) 30.000 0.000

LF  0.000 0.00

20.00000 0.000 0.00

609-60011  
 

0125 *DELINEATOR (TYPE I) 6.000 0.000

EACH 0.000 0.00

27.00000 0.000 0.00

612-00001  
 

0130 *DELINEATOR (TYPE III) 2.000 0.000

EACH 0.000 0.00

28.00000 0.000 0.00

612-00003  
 

0135 *SIGN PANEL (CLASS I) 19.000 0.000

SF  0.000 0.00

15.00000 0.000 0.00

614-00011  
 

0140 *STEEL SIGN POST (U-2) 18.000 0.000

LF  0.000 0.00

34.00000 0.000 0.00

614-00200  
 

0145 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 26.000 0.000

LF  0.000 0.00

61.00000 0.000 0.00

614-01502  
 

0150 EMBANKMENT PROTECTOR TYPE 3 1.000 0.000

EACH 0.000 0.00

800.00000 0.000 0.00

615-00030  
 

0155 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.100 900.00

9,000.00000 0.100 900.00

625-00000  
 

0160 *MOBILIZATION 1.000 0.000

L S 0.492 27,060.00

55,000.00000 0.492 27,060.00

626-00000  
 

0165 *EPOXY PAVEMENT MARKING 6.000 0.000

GAL 0.000 0.00

500.00000 0.000 0.00

627-00005  
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PCN: 15217-BID    ESTIMATE RUN 05/26/2006

PROJECT: BR 012A-041                   ESTIMATE NO: 0001 14:46:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *FLAGGING 120.000 0.000

HOUR 19.250 519.75

27.00000 19.250 519.75

630-00000  
 

0175 *TRAFFIC CONTROL INSPECTION 28.000 0.000

DAY 8.000 1,224.00

153.00000 8.000 1,224.00

630-00007  
 

0180 *TRAFFIC CONTROL MANAGEMENT 80.000 0.000

DAY 18.000 8,820.00

490.00000 18.000 8,820.00

630-00012  
 

0185 *FLASHING BEACON (SOLAR) 8.000 0.000

EACH 2.000 680.00

340.00000 2.000 680.00

630-80002  
 

0190 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 44.000 0.000

EACH 13.500 661.50

49.00000 13.500 661.50

630-80341  
 

0195 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 50.000 0.000

EACH 25.000 1,675.00

67.00000 25.000 1,675.00

630-80363  
 

0200 CONCRETE BARRIER (TEMPORARY) 400.000 0.000

LF  144.000 4,752.00

33.00000 144.000 4,752.00

630-80370  
 

0205 *TRAFFIC CONE 110.000 0.000

EACH 55.000 495.00

9.00000 55.000 495.00

630-80380  
 

0210 *TRAFFIC SIGNAL (TEMPORARY) 2.000 0.000

EACH 1.000 28,500.00

28,500.00000 1.000 28,500.00

630-86810  
 

0215 F/A MINOR CONTRACT REVISIONS 15,835.510 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0220 F/A ASPHALT PAVEMENT INCENTIVE 131.840 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
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PCN: 15217-BID    ESTIMATE RUN 05/26/2006

PROJECT: BR 012A-041                   ESTIMATE NO: 0001 14:46:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A FUEL COST ADJUSTMENT 60,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0230 F/A ROADWAY SMOOTHNESS INCENTIVE 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0235 F/A OJT COLORADO TRAINING PROGRAM 200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0240 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0245 F/A EROSION CONTROL 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $80,054.25 80,054.25CURRENT AMT 392,679.35 $$

CAT NO0300 STRUCTURE  P-16-B 

0250 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 0.000

EACH 0.500 9,450.00

18,900.00000 0.500 9,450.00

202-00500  
 

0255 STRUCTURE EXCAVATION 50.000 0.000

CY  25.000 725.00

29.00000 25.000 725.00

206-00000  
 

0260 STRUCTURE BACKFILL (CLASS 1) 50.000 0.000

CY  0.000 0.00

70.00000 0.000 0.00

206-00100  
 

0265 HOT MIX ASPHALT (GRADING S) (75) (PG 58-28) 33.000 0.000

TON 0.000 0.00

112.00000 0.000 0.00

403-33721  
 

0270 STONE LANDSCAPE WALL 50.000 0.000

SF  0.000 0.00

110.00000 0.000 0.00

504-08050  
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PCN: 15217-BID    ESTIMATE RUN 05/26/2006

PROJECT: BR 012A-041                   ESTIMATE NO: 0001 14:46:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE  P-16-B 

0275 WATERPROOFING (MEMBRANE) 147.000 0.000

SY  0.000 0.00

24.00000 0.000 0.00

515-00120  
 

0280 CONCRETE CLASS D (BRIDGE) 31.000 0.000

CY  0.000 0.00

875.00000 0.000 0.00

601-03040  
 

0285 REINFORCING STEEL (EPOXY COATED) 3,100.000 0.000

LB  1,370.000 2,740.00

2.00000 1,370.000 2,740.00

602-00020  
 

0290 BRIDGE RAIL TYPE 7 (SPECIAL) 115.000 0.000

LF  0.000 0.00

210.00000 0.000 0.00

606-10705  
 

0295 PRESTRESSED CONCRETE SLAB (DEPTH GREATER THAN 13 
INCHES) 

1,250.000 0.000

SF  0.000 0.00

62.00000 0.000 0.00

618-06036  
 

0295 MATERIAL ALLOWANCE GIRDER 0.000

SF  1,250.000 44,155.00

35.32400 1,250.000 44,155.00

CAT 0300 $57,070.00 57,070.00CURRENT AMT 171,549.00 $$

CAT NO0301 STRUCTURE  P-17-H 

0300 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 0.000

EACH 0.000 0.00

18,900.00000 0.000 0.00

202-00500  
 

0305 STRUCTURE EXCAVATION 95.000 0.000

CY  0.000 0.00

29.00000 0.000 0.00

206-00000  
 

0310 STRUCTURE BACKFILL (CLASS 1) 76.000 0.000

CY  0.000 0.00

70.00000 0.000 0.00

206-00100  
 

0315 HOT MIX ASPHALT (GRADING S) (75) (PG 58-28) 70.000 0.000

TON 0.000 0.00

112.00000 0.000 0.00

403-33721  
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PCN: 15217-BID    ESTIMATE RUN 05/26/2006

PROJECT: BR 012A-041                   ESTIMATE NO: 0001 14:46:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE  P-17-H 

0320 CONCRETE CLASS D (BRIDGE) 38.000 0.000

CY  0.000 0.00

875.00000 0.000 0.00

601-03040  
 

0325 REINFORCING STEEL (EPOXY COATED) 7,950.000 0.000

LB  0.000 0.00

2.00000 0.000 0.00

602-00020  
 

0330 *TRANSITION TYPE 3G 4.000 0.000

EACH 0.000 0.00

1,150.00000 0.000 0.00

606-01370  
 

0335 *BRIDGE RAIL TYPE 10H 94.000 0.000

LF  0.000 0.00

120.00000 0.000 0.00

606-11020  
 

CAT 0301 $0.00 0.00CURRENT AMT 99,845.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0340 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 0.500 7,500.00

15,000.00000 0.500 7,500.00

620-00012  
 

0345 SANITARY FACILITY 3.000 0.000

EACH 2.000 1,200.00

600.00000 2.000 1,200.00

620-00020  
 

CAT 0400 $8,700.00 8,700.00CURRENT AMT 16,800.00 $$

PROJECT TOTAL 145,824.25 $ 145,824.25CURRENT AMT 680,873.35 $$


